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2,800 H-2B workers needed for buildup

Gaynor D. Daleno | The Guam Daily Post 7 hrs ago

INFRASTRUCTURE: A utilities project on Andersen Air Force Base's North Ramp, to support the Marines' relocation, is shown in Se
last year. This project provides utilities infrastructure consisting of electrical, water, wastewater, communications, roads, security, fenc
improvements, and earthwork. Photo courtesy U.S. Marine Corps Cpl. Jacob Snouffer

The Department of Defense has acknowledged that projects for
the construction of a Marine Corps base and related facilities on
Guam would strain the island’s labor force, but the Pentagon
continues to work with the U.S. Citizenship and Immigration

Services to help Guam out, according to a recent federal report.

Guam’s nearly depleted pool of skilled foreign construction

| =mmEsmE workers on H-2B visas has now numbered about 170, down fron
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about 1,300 a year ago, said Guam Gov. Eddie Calvo on

Planned redistribution of Marine

Corps Forces in the Asia/Pacific Thursday, who said he’s withdrawing support for the military

region

buildup in Guam until the labor issue is resolved.
7 hrs ago

Calvo said with the worker shortage, most of the remaining skille
labor in Guam would work on the military base projects, leaving
the civilian community with a shrunken labor pool. This would
delay civilian projects and make them costly, compromising the

local economy, according to the governor.

The Defense Department, in a response included in an April 5
U.S. Government Accountability report on the military buildup,
said it recognizes the labor problem and continues to work on a

solution.

“The Navy expects that construction contractors will need to
supplement their labor workforce with 2,800 foreign laborers to
meet the demand for labor during the peak of construction,”

according to the GAO report.

“In its response, DoD cited actions it has previously taken and
plans to mitigate risks for infrastructure construction and
sustainment, such as coordinating with the U.S. Citizenship and
Immigration Services to address foreign-worker visas,” accordin
to the GAO report.

In addition to the labor shortage issue, the GAO report identified
other challenges that could lead to higher costs and constructior
delays involving the construction of a Marine Corps base on

Guam and its support facilities.

Challenges to cost, schedule

Explosive ordnance detection, cultural artifact discovery and
preservation, and endangered-species protection have been

identified as additional challenges which can affect the cost or th
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schedule for each of the various individual projects on the island

In one instance, Navy officials stated that they had to modify the
initial contract for a utilities project to include a $4.9 million cost
increase and a 10-month schedule delay because the contractor
detected more anomalies that DoD had to address, according to
the GAO report.

In May 2016, the Office of the Chief of Naval Operations issued
an exemption to aspects of the Navy’s guidance on the detectior
of explosive ordnance in an attempt to ease standards that
resulted in cost overruns and schedule delays in Guam, the repc

states.

Under the exemption, civilian construction labor does not need t
evacuate a site during the detection process for explosive
ordnance in certain circumstances, when follow-up analysis shoy

they’re not explosive ordnance after all.

“DoD officials stated that the exemption reduced some of the co:
and schedule risks related to detecting explosive ordnance, but
the current process for the detection of explosive ordnance may
still affect the cost and schedule for a project,” according to the
GAO.

According to the Navy, DoD has experienced schedule delays a
it has waited for the Fish and Wildlife Service to complete
biological opinions that outline protection strategies for

endangered species in construction areas.

For example, DoD experienced delays with two construction

projects due to the discovery of endangered orchid and butterfly
species on site, which, according to the Navy, has caused delay:
in awarding the contracts for both construction projects, the repc

states.
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Japan-US agreement

The proposed Marine Corps base on Guam has a budget of $8.
billion, and of that amount, $3.1 billion would be paid for by the
Japanese government, which wants to reduce the presence of

Marines in Okinawa.

Okinawa’s U.S. bases house approximately 29,000 military
personnel, including about 18,000 Marine Corps personnel on ai

given day, according to the report.

In April 2012, the U.S. and Japan governments adjusted the

realignment plans.

“In an effort to reach this balance and re-align its presence in the
Asia-Pacific region, the Marine Corps plans to consolidate bases
in southern Okinawa and relocate 4,100 Marines to Guam, 2,70(
to Hawaii, 800 to the continental United States, and 1,300 on a

rotational basis to Australia,” according to the report.

The proposed relocation to Guam has been estimated to start
around the 2021 or 2022 time frame.

The report is a public version of a sensitive report the GAO

issued.

The report was submitted to Sen. John McCain, chairman of
Armed Services in the U.S. Senate, and Sen. Jack Reed, rankin
member of the committee on Armed Services, and other Senate

members who deal with military and appropriations issues.
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